SAS Superstructure Run date 20-Nov-14
Location: 04-SF-80-13.2/13.9 Time 10:51PM
Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 320 Const Calendar Day: 590 Date: 21-Apr-2011  Thursday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 07:00am  03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Wright, Doug Approved Date: 10-May-11 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Rain

Working Day [ ] If no, explain:

Diary: Dispute
Tower Activities

[]

ABF crews came to the site at 6:50 AM. Crews had to work on the struts at 139 meters , & work on
the grillage . Crews started at 7:00 AM.

Obra , Barry , Carlos , Dustin , Guo , Michael , Pablo , & Ryan had to work on the struts at 139
meters . Crews had to work inside the tower shafts . They had to install the remaining washers , nuts , snug
, mark 1/2 turn for 230 mm. bolts , & 2/3 turn for 250 mm. bolts . & pretension the bolts . Crews started at
7:10 AM. They were done at 8:00 AM.

In addition to that , crews had to work on the South strut . Barry & Carlos had to work on the webs .
They had to install , snug , pretension , & test 10% of the bolts. They were done at 7:45 AM.

After that , crews had to work on the facades , bring materials to the site . They had to lower the top
plates , set in place the top & bottom brackets on the top & bottom plates , drive drift pins to align the
holes , & install the permanent bolts using
65 mm. bolts DHGM240032 , 70m mm. bolts DHGM240119 , 75 mm. bolts DHGM240037 ,

110 mm. bolts DHGM240104 , 150 mm. bolts DHGM240130 , 180 mm. bolts DHGM240070 ,
190 mm. bolts DHGM?240079 , & 200 mm. bolts DHGM240105 . They started at 10:30 AM.

Michael , Ryan, Tony , & | had to test 10% of the bolts inside the tower shafts . Crews had to use the
Enerpac high torque machine . They started on the East tower shaft at 8:00 PM. Then , North , South , &
West tower shaft . Crews were done at 11:35 AM.

Anthony , Augie , Casey , Edward , Jacob , Jeffery , Kevin , Richard , Matt, Christopher , Dathan ,
Jose , Ignacio , John , Lonny , & Michael had to work on the grillage . Crews had to drill the skin plate .
They had to prepare their tools , equipments , connect the power lines . Crews had to drill 14 mm. holes
using centralizers to center the holes , then use 30 mm. drill bids .

Anthony & Edward had to work on the West shaft on C plate , Richard & Jacob on the D plate . Casey
& Kevin had to work on the North shaft on the D plate , Jeffery on the C plate . Dathan & John had to work
on the South shaft on the C plate , Jose & Ignhacio on the D plate . Lonny & Michael had to work on the
East shaft on the D plate , & Matt on the C plate . They started to drill at 7:15 AM.

Up to today morning 204 holes were completed . 70 holes were drilled with the 14 mm. drill bids .

Crews had electrical problem around noon time , ABF technicians were on the site to fix the problem .

Augie , Jacob , Johnny , & Jeffery had to work on house keeping , work with the other crews , & they
had to rotate with the other crews drilling the grillage skin plates .

All tower crews were done at 5:00 PM. They had to wrap up their tools , & equipments . Crews left at
5;20 PM.
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 320 Date: 21-Apr-2011  Thursday
04-0120F4 Bid Item: 053 T-L04-STS.053 Tower Lift 04 Strut South Erect structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP RYAN NASH 8.00 2.00 0.00 10.00 D
Ironworker APP PABLO RAMIREZ 8.00 2.00 0.00 10.00 D
Ironworker FOR OBRA PAULK 8.00 2.00 0.00 10.00 D
Ironworker JNM MICHEAL BALWINSKI 8.00 2.00 0.00 10.00 D
Ironworker JNM Guo Chen 8.00 2.00 0.00 10.00 []
Ironworker JNM DUSTIN CLAYBORN 8.00 2.00 0.00 10.00 |:|
Ironworker JNM CARLOS BUSTAMANTE 8.00 2.00 0.00 10.00 D
Ironworker JNM BARRY ROTHMAN 8.00 2.00 0.00 10.00 D
04-0120F4 Bid Item: 053 T-LO5-BSE.053 Tower Lift 05 Bolt Tower SE
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM IGNACIO AGUILERA 8.00 2.00 0.00 10.00 D
Ironworker APP AUGIE SOLIS 8.00 2.00 0.00 10.00 D
Ironworker JNM CASEY LUX 8.00 2.00 0.00 10.00 D
Ironworker APP JACOB MECHE 8.00 2.00 0.00 10.00 D
Ironworker APP JEFFERY STEWART 8.00 2.00 0.00 10.00 D
Ironworker JNM KEVIN RATCLIFF 8.00 2.00 0.00 10.00 D
Ironworker JNM ANTHONY COSTA 8.00 2.00 0.00 10.00 D
Operator OTH NICOLAUS SHAFER 8.00 2.00 0.00 10.00 D
Ironworker APP JONATHON BISKNER 8.00 2.00 0.00 10.00 D
Ironworker JNM JOSE AMAYA-MESA 8.00 2.00 0.00 10.00 D
Ironworker JNM LONNY CANDELARIA 8.00 2.00 0.00 10.00 D
Ironworker FOR MATTHEW HOLT 8.00 2.00 0.00 10.00 D
Ironworker JNM DATHAN KAAI 8.00 2.00 0.00 10.00 D
Ironworker APP MICHAEL PORTILLO 8.00 2.00 0.00 10.00 D
Ironworker APP JOHN TURNER 8.00 2.00 0.00 10.00 D
Ironworker JNM RICHARD CHOUINARD 8.00 2.00 0.00 10.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
*E0090562 TOWER CRANE No
800 200 000 0.0 []
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